Request for City Council Committee Action
From the Department of Finance and Property Services

Date: January 9", 2013
To: Honorable Betsy Hodges, Chair Ways & Means Committee
Subject: Contract Amendment No. 1 — Ebert, Inc.

Recommendation:

That the proper City Officers be authorized to execute Amendment No. 1 to
Contract No. C-35791, with Ebert, Inc. (d.b.a. Ebert Construction). The total
amount of Amendment No. 1 is $19,504.95. Therefore, the current contract
amount of $1,967,400.00 would be increased for a revised contract amount of
$1,986,904.95. The construction contingency, contained within the original
Project Budget (Fund 04100 Dept: 9010923 Project: CPSDFIRO01) is adequate
for Amendment No. 1; therefore no additional appropriation is required.

Previous Directives:
June 29", 2012: City Council and Mayor awarded a contract to Ebert, Inc. for the
amount of $1,967,400.00 for the Construction of the EOTF Apparatus Bay
Addition Project, located at 25 37" Ave NE, Fridley, Minnesota.

Prepared by: Chris Backes, Project Manager 673-3774

Approved by:

Kevin Carpenter, Chief Financial Officer, Finance Dept.

Paul Aasen, City Coordinator

Presenters: Chris Backes, Construction Coordinator - Property Services

Reviews
Permanent Review Committee (PRC):  Approval _NA Date
Civil Rights Approval Approval _NA Date
Policy Review Group (PRG): Approval _NA Date

Financial Impact

No financial impact



Community Impact

Neighborhood Notification: NA

City Goals: A City That Works — Infrastructure that is well maintained
Comprehensive Plan: NA

Zoning Code: NA

Background/Supporting Information
Property Services has contracted with Ebert, Inc., for the EOTF Apparatus Bay Addition Project,
located at 25 37" Ave NE, Fridley, Minnesota. Construction activities began in August of 2012

and project closeout is expected in early 2013.

Amendment #1

Amendment #1 consists of minor changes which were required to resolve unforeseen conditions
related to correcting existing conditions, which would typically occur in projects of this type but
are not within the original scope of work in the contract. The changes consisted of adding some
bollards to protect the building, additional insulation, and concrete reinforcement. The
construction contingency for the project will be sufficient to cover the cost of the changes.



